COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2010

ESTI MATE SUMVARY 09: 54: 00
CONTI D C17530 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17530- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 115.0 DAYS TIME ALLOW 8/20/2010 FI XED COVPLETI ON DATI
US 550 MOLAS PASS TO S| LVERTON PERCENT TIME:  107.48 ORI G TIME ALLOW 8/20/2010 FI XED COMPLETI ON DATI
PRQJECT NO NH5502- 067
US 550 MOLAS PASS TO S| LVERTON
NAME OF ROAD: 550B
PRQIECT COUNTI ES: SAN JUAN
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 08/ 28/ 2010 DATE TI ME STARTED 05/ 06/ 2010
556 STRUTHERS AVENUE DATE LET 04/ 08/ 2010 DATE WORK BEGAN 07/ 12/ 2010
DATE AWARDED 04/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 05/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970-242-5370 DATE NOTI CE TO PROCEED 05/ 06/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $  3,751,333.16 PARTI Gl PATI NG $ 3,378, 377. 04 $ 2,512, 696. 77
AWARD PRQIECT AMT: $  3,529,926.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 90. 06% TOTAL EARNI NGS 3,378, 377. 04 2,512,696.77
FUNDS AVAI LABLE: $ 372,956. 12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,378,377.04 2,512, 696. 77
TOTAL CLAI MB: $ 0.00 RETAI NAGE -52,948. 90 - 28, 463. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,325,428. 14 2,484, 233. 28
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,325,428. 14 2,484, 233. 28
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,484, 233.28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17530-BI D ESTI MATE RUN 09/ 09/ 2010
PRQIECT: NH5502- 067 ESTI MATE NO 0002 09: 54: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090  REMOVAL OF DELI NEATCR 20. 000 0. 000
EACH 7.000 49.00
7.00000 7.000 49. 00
0010 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 1, 500. 000 611. 100
sy 852. 900 6,823. 20
8. 00000 1, 464. 000 11, 712. 00
0015 203-01140  ROLLING 40. 000 0. 000
HOUR 9. 500 1, 092. 50
115. 00000 9. 500 1, 092. 50
0020 203-01500  BLADI NG 40. 000 0. 000
HOUR 26. 500 3, 445. 00
130. 00000 26. 500 3, 445. 00
0025 203-01590  FRONT END LOADER (RUBBER TI RE) DELETED BY 105-11 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0.00
0030 203-01594  COVBI NATI ON LOADER 40. 000 0. 000
HOUR 21. 500 1, 935. 00
90. 00000 21. 500 1, 935. 00
0035 203-02330  LABORER 45. 500 10. 000
HOUR 35. 500 1, 988. 00
56. 00000 45.500 2,548. 00
0040 208-00003  *EROSI ON LOG (18 I NCH) 600. 000 84. 500
LF 422.500 2,323.75
5. 50000 507. 000 2,788. 50
0045 208-00020  *SILT FENCE 100. 000 75. 000
LF 0. 000 0.00
1. 25000 75. 000 93.75
0050 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) DELETED BY 0. 000 0. 000
105- 11
HOUR 0. 000 0.00
45. 00000 0. 000 0.00
0055 208-00105 REMOVAL AND Di SPCSAL OF SEDI MENT ( EQUI PVENT) DELETED BY 0. 000 0. 000
105- 11
HOUR 0. 000 0.00

66. 00000 0. 000 0. 00



CONTI D: C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17530-BI D ESTI MATE RUN 09/ 09/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO. 0002 09: 54: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 208-00206  *ERCSI ON CONTROL SUPERVI SOR 20. 000 2.000
DAY 4. 000 316.00
79. 00000 6. 000 474. 00
0065 210-04030  *MODI FY GUARDRAI L 3,912. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0070 212-00006  *SEEDI NG ( NATI VE) 0.100 0. 000
ACRE 0. 000 0.00
425. 00000 0. 000 0. 00
0075 212-00032  *SO L CONDI TI ONI NG 0.100 0. 000
ACRE 0. 000 0.00
533. 00000 0. 000 0. 00
0080 213-00002  *MJILCH NG (VEED FREE HAY) 0.100 0. 000
ACRE 0. 000 0.00
533. 00000 0. 000 0. 00
0085 213-00061  *MJULCH TACKI FI ER 20. 000 0. 000
LB 0. 000 0.00
3.00000 0. 000 0. 00
0090 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 5, 505. 000 10. 170
TON 5,377.930 188, 227. 55
35. 00000 5, 388. 100 188, 583. 50
0095 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 2.490 2.490
TN 0. 000 0.00
127. 00000 2. 490 316. 23
0100 403-34701  *HOT M X ASPHALT (GRADI NG SX) (75) 27, 000. 000 7,171. 920
TON 19,693.110 1,063, 427. 94
54. 00000 26, 865. 030 1, 450, 711. 62
0105 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 2, 050. 000 537. 180
TON 1,494.350 1,078, 920. 70
722. 00000 2,031.530 1, 466, 764. 66
0110 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 6, 000. 000 2,321. 000
GAL 3, 378. 000 6, 756. 00
2.00000 5, 699. 000 11, 398. 00



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON 17530- BI D ESTI MATE RUN 09/ 09/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO 0002 09: 54: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 80. 000 0. 000
EACH 0. 000 0. 00
42.50000 0. 000 0. 00
0120 612-00032 *DELI NEATOR (TYPE |1) (EXTRA HEl GHT) 10. 000 0. 000
EACH 0. 000 0. 00
43. 50000 0. 000 0. 00
0125 612-00033 *DELI NEATOR (TYPE |11) (EXTRA HElI GHT) 21. 000 0. 000
EACH 0. 000 0. 00
43. 50000 0. 000 0.00
0130 625-00000  *CONSTRUCTI CN SURVEYI NG 1.000 0. 800
LS 0. 000 0. 00
3, 300. 00000 0. 800 2,640. 00
0135 626- 00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 49, 500. 00
99, 000. 00000 1. 000 99, 000. 00
0140 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 350 1, 050. 00
3, 000. 00000 0. 750 2, 250. 00
0145 627-00001  *PAVEMENT MARKI NG PAI NT 1, 200. 000 444. 000
GAL 572. 000 14,872.00
26. 00000 1, 016. 000 26, 416. 00
0150 627-00005 *EPOXY PAVEMENT MARKI NG 680. 000 0. 000
GAL 0. 000 0. 00
57. 00000 0. 000 0. 00
0155 627-30324 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 157. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 627-30329 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 156. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0165 630-00000  *FLAGG NG 2, 400. 000 334. 750
HOUR 1, 494. 500 31, 384.50
21. 00000 1, 829. 250 38,414. 25



CONTI D: C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17530-BI D ESTI MATE RUN 09/ 09/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO. 0002 09: 54: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 630-00007  *TRAFFI C CONTROL | NSPECTI ON 26. 000 3.000
DAY 10. 000 980. 00
98. 00000 13. 000 1, 274. 00
0175 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 6. 000
DAY 25. 000 13, 600. 00
544. 00000 31. 000 16, 864. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 28. 000 6. 500
EACH 10. 600 349. 80
33. 00000 17.100 564. 30
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74.000 31. 500
EACH 35. 100 561. 60
16. 00000 66. 600 1, 065. 60
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 4. 000 1. 000
EACH 0. 800 26. 40
33. 00000 1. 800 59. 40
0195 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) DELETED BY 105-11 0. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0200 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 1, 760. 00
2, 200. 00000 1. 800 3, 960. 00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 6. 000
EACH 4.800 38. 40
8. 00000 10. 800 86. 40
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
DELETED BY 105- 11
EACH 0. 000 0.00
8. 00000 0. 000 0. 00
0215 630-80380  *TRAFFI C CONE 400. 000 109. 000
EACH 251. 000 828. 30
3.30000 360. 000 1, 188. 00
0220 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 100. 00000 0. 000 0. 00



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17530- BI D ESTI MATE RUN 09/ 09/ 2010
PROJECT: NH5502- 067 ESTI MATE NO 0002 09: 54: 00

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 700-70010  F/ A M NCR CONTRACT REVI S| ONS 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70011  F/ A PARTNER NG DELETED BY 105-11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70016  F/ A FUEL COST ADJUSTNMENT 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 73, 540. 050 0. 000
FA 73, 540. 050 73, 540. 05
1. 00000 73, 540. 050 73, 540. 05
0250 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT - 49, 336. 720 -18, 237. 800
FA -31, 098. 920 -31,098. 92
1. 00000 - 49, 336. 720 - 49, 336. 72
0255 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM DELETED BY 105- 11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70023  F/ A ON-THE-JOB TRAI NEE DELETED BY 105- 11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70028  F/ A ESB PROGRAM DELETED BY 105- 11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70380  F/ A EROSI ON CONTROL DELETED BY 105-11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,732,853.16$ 2,512,696.77$ 3,359, 897. 04



CONTI D C17530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17530-BI D ESTI MATE RUN 09/ 09/ 2010
PRQJECT: NH5502- 067 ESTI MATE NO 0002 09: 54: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0280 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0285 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
980. 00000 1. 000 980. 00
CAT 0400 CURRENT AMI  $ 18,480.00 $ 0.00$ 18, 480. 00

PRQJECT TOTAL CURRENT AMI $ 3,751,333.16$ 2,512,696.77$ 3,378,377.04



